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Agenda

Contract 02-C-0016, 17" St. Outfall Canal, Metairie Relief,
Hammond Hwy. Complex Progress Meeting,
Wednesday, 18 May 2005, 10:00 am @ New Orleans Area Office

1. Attendance Roster

2. Purpose: To review current progress and submittal review, and discuss issues that must be
resolved to ensure continued progress.

3. Discussion ltems:

a. Job Progress — 89% complete through Apr 30, 2005

Recently Completed:
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Placed concrete for the northeast pilaster

Placed concrete for the gate slab floodwalls

Placed concrete for the northwest approach slab

Placed concrete for the north bridge traffic barriers

Installed DCI-3 and DCI-4 grating on Hammond Hwy.

Placed concrete for the northwest curbs and gutters at Orpheum and Hammond
Hwy.

Placed asphalt base and binder courses on the northwest roadway from the Detour
Rd. to the west approach slab and on Orpheum

Installed grate ends on trench drain

Core sampling NW asphalt roadway on Hammond Hwy. from Detour Rd. to
approach slab and Orpheum Ave. north of Hammond Hwy.

Trimmed tree limbs along the north side of Hammond Hwy in Orleans
Installed bicycle railing on the north side of the bridge

Temporary traffic control devices on the north side of the bridge and Hammond
Hwy.

Routing traffic on the north side of the bridge

Undc rway:
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v" Installing reinforcing steel and formwork for last northwest floodwall

Stockpiling sand north of Hammond Hwy. in preparation of sidewalk construction
Placing jersey barriers on the north side of the brnidge - 4_,
Removing traffic control devices from the south side 3 (UKS L H en
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Installing formwork and placmg concrete for the northwest floodwall and pilaster
Removing temporary asphalt and timber mats from the south side of the bridge and
approaches

Drive piling for the southeast and southwest bolster block

Grouting girders on the south side of the bridge

Floodwall construction on the south side of the bridge and Hammond Hwy.
Placing riprap in deficient areas on east slope
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b. Submittal Review
Outstanding submittals

Submuittals that need to be turned in / resubmitted

Suspense
Trans# | Item # Description Date Status
28e 90 Concrete Repair Variation 5/26/05 Approved
37b 114 Bicycle Railing Anchor Variation 6/9/05 Approved

Hurricane Protection Plan

c. Review Status of Outstanding Modifications.
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CIN-034 NE Floodwall Tie-in
TE-010 USW (1/1/05 — 3/31/05)

CO-(17 Add Rollover Curbs from DCI-4 to DCI-3

Removal of temporary asphalt from south side of bridge

d. Other Outstanding Issues

BN

Corrective action for widening northwest floodwall

Trimming tree limbs along north side of Hammond Hwy.

Corrective action for north traffic barrier expansion joints on the bridge

Match paint on bridge floodwalls and traffic barriers on bridge

4. Other Issues:

a.

Comments.

b. Scheduling of next meeting (tentatively scheduled for Wednesday, 15 June 2005 @

10:00 a.m.).

5. Adjourn.
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